
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Contract Location: Time Allowed:

SR 20 @US 411/SR 61 TO I-75/SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/19/2013

08/12/2013

09/03/2013

09/05/2013

11/11/2013

00/00/0000

00/00/0000

1000 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 26.80

268 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$17,415,122.44

$15,733,304.52

$15,867,767.70

8.89%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

621350-      $17,415,122.45 $15,733,304.53 $15,867,767.71 8.89% $431,790.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number: 621350-      SR 20 -  WIDENING AND RELOCATION

 

STP00-0012-01(071)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,237,883.79 $892,451.68 $345,432.11

Non-Participating $309,470.95 $223,112.93 $86,358.02

Total Earnings $1,547,354.74 $1,115,564.61 $431,790.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,547,354.74 $1,115,564.61 $431,790.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,547,354.74 $1,115,564.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $431,790.13

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .300

 394199.820 .014

STP00-0012-01(071)

 

.314 $5,518.80 $123,778.74

0010 210-0100     GRADING COMPLETE - LS  1.000 .170

 3125429.670 .080

STP00-0012-01(071)

 

.250 $250,034.37 $781,357.42

0020 207-0203     FOUND BKFILL MATL, TP II CY  280.000 .000

 49.400 61.047

 

 

61.047 $3,015.72 $3,015.72

0115 500-3101     CLASS A CONCRETE CY  400.000 .000

 501.900 123.414

 

 

123.414 $61,941.49 $61,941.49

0125 511-1000     BAR REINF STEEL LB  45,000.000 .000

 0.740 14,941.110

 

 

14,941.110 $11,056.42 $11,056.42

0157 643-0010     FIELD FENCE WOVEN WIRE LF  1,780.000 2,183.000

 5.750 260.870

 

 

2,443.870 $1,500.00 $14,052.25

Category Amount: $333,066.80 $995,202.04

Category Number: 0020 DRAINAGE

0165 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  7.600 .000

 875.000 .349

 

 

.349 $305.38 $305.38

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,473.300 1,328.100

 34.910 1,791.600

 

 

3,119.700 $62,544.76 $108,908.73



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 05/01/2014

to 05/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14619-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number 621350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0190 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  332.100 .000

 79.640 155.600

 

 

155.600 $12,391.98 $12,391.98

0260 668-1100     CATCH BASIN, GP 1 EA  168.000 7.000

 2125.000 7.000

 

 

14.000 $14,875.00 $29,750.00

0280 668-2100     DROP INLET, GP 1 EA  80.000 4.000

 1495.000 3.000

 

 

7.000 $4,485.00 $10,465.00

Category Amount: $94,602.12 $161,821.09

Category Number: 0030 TEMPORARY EROSION CONTROL

0310 163-0232     TEMPORARY GRASSING AC  11.000 14.807

 200.000 .000

 

 

14.807 $.00 $2,961.40

0315 163-0240     MULCH TN  470.000 285.827

 165.000 15.730

 

 

301.557 $2,595.45 $49,756.91

0320 163-0300     CONSTRUCTION EXIT EA  8.000 3.000

 1344.350 .750

 

 

3.750 $1,008.26 $5,041.31

0340 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  230.000 13.500

 115.000 4.500

 

 

18.000 $517.50 $2,070.00

0395 171-0030     TEMPORARY SILT FENCE, TYPE C LF  34,400.000 37,176.000

 2.750 .000

 

 

37,176.000 $.00 $102,234.00

Category Amount: $4,121.21 $162,063.62

Project Total Amount: $431,790.13 $1,547,354.74
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Estimate Summary By Project
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06/06/2014


